

Laurie's Love App

An honest assessment: what was broken, what we fixed, and what's still left

Prepared by **Aaron Pilkington, Skyway Media** · July 6, 2026
For the Laurie's Love ownership team

~3.5 → 6.5

BUILD HEALTH (OUT OF 10)

\$30k–100k

WHAT THEY WERE QUOTED

~\$550–1,150

SAVED / MONTH (EST.)

Not yet

READY TO GO LIVE TODAY

Why this report is written straight. We ran this app through five separate, deliberately harsh expert review passes and told every one of them: *do not be agreeable — find what's wrong*. This is not a sales document. The app is dramatically better than what the last agency delivered, and the numbers below prove it. But we're also going to tell you exactly what is *not* finished, because you deserve the truth and because underpromising and overdelivering is how we work.

The two questions people confuse

There are two very different questions, and mixing them up is how apps get shipped broken:

QUESTION	HONEST ANSWER
Is the app well-built and far better than before?	Yes. ~6.5/10, up from ~3.5.
Is it ready to swap under 10,000 live users today?	No. ~3/10 on that. Weeks of finish work.

Both answers are true at once. The rebuild is real and strong. Cutting it over to live users is a separate, careful process we have not rushed — and shouldn't.

The honest scorecard

Graded by five independent adversarial review passes, comparing the original agency app to our rebuild. Out of 10.

WHAT WE MEASURED	OLD APP	REBUILT
Do the features work correctly	4	7.8

Security & data privacy	2.5	→	7.0
Speed & ability to grow	2.5	→	5.0
Code quality & maintainability	5	→	6.0
OVERALL BUILD QUALITY	~3.5	→	~6.5

We deliberately did *not* inflate these. An earlier internal draft had security at 8.5 and overall at 7.5 — the five-pass review knocked those down and we're reporting the lower, honest numbers. Speed sits at 5 because several known improvements are understood but not yet built, and we don't award credit for work that isn't finished.

What was genuinely wrong with the original app

These are not opinions. Each was verified in the original code.

A master key to the server was committed into the app's code. The previous developers left a private server credential sitting in the source files. Anyone with the code could have taken control of the backend and every user's data. This alone is a reportable, breach-level exposure for a health app.

The map handed every user's private info to every phone. Opening the map downloaded the entire member database — email, phone, and exact location for everyone — onto the device. Any user could harvest the whole community's contact details and precise whereabouts.

Alongside those, the review confirmed: users could impersonate each other; private group posts were readable by anyone; rejecting a friend request secretly accepted it; creating a group silently failed; photos sent twice and were force-cropped; signup could create dead accounts; the app leaned on four rented outside services (Sendbird, Cognito, a separate server, Intercom), none working right, all billing monthly.

What we fixed (and verified)

Security — the big lifts, done and tested: zero secrets in the code now; the map only loads who's on screen and no longer leaks email/phone; every action is verified server-side (no impersonation); private group posts are members-only; member email, phone, and device tokens were moved into an owner-only vault so no one can pull them; and we just closed a leak where you could tell who was in each condition-specific group. Deleting your account now actually deletes it.

Features — the broken things work now: friend-reject rejects; groups create, show members, and work; posts show their photo and like count; likes register; photos send once at full size; signup can't orphan accounts; the map loads properly; support chat opens cleanly. We replaced Sendbird and Cognito with our own systems, cutting the biggest monthly bills.

What is still open — the honest finish list

Being straight: this is a strong build, not a finished, migration-tested product. Here's what stands between "built" and "live."

Security items still to close

- **Member photos are on public web links.** Profile and post images are currently reachable by anyone with the link. For a health community that needs locking behind sign-in — a real change we'll do carefully with testing, not rush before a demo. **This is the #1 remaining security item.**
- **Exact location + name visibility.** Private contact info is now protected, but a member's exact coordinates and name are still visible to other signed-in members. We recommend rounding locations and adding a location-sharing opt-out.

Speed improvements before a growth push

- Serve small photo previews in the feed (not full-size originals), show like *counts* instead of full lists, add "load older messages" to chat, and make busy group chats lighter on the phone. All understood, none finished yet.

The things that make it truly live-ready

- **A real testing pass.** The app runs and we've clicked through it, but a formal, recorded quality-assurance pass hasn't been done, and there's no automated test safety net yet. That's the honest state.
- **A data-migration rehearsal.** Moving ~10,000 real users over has never been practiced. Important reality: the old login system won't let us export passwords, so every user will have to reset their password at switch-over. We need a plan for that so it doesn't flood support — it's manageable, but it's real, and you should know it now, not later.
- **Connecting the accounts** for payments (Stripe), notifications (Firebase), and automated email (Resend), plus a production maps key.
- **Cleanup** — remove leftover unused code and packages (this also clears most of the ~950 harmless build warnings) so the codebase is clean for handoff.

What this would normally cost

The work already done — a full backend rebuild, a from-scratch chat system, and a serious security cleanup — maps to a real agency engagement:

WORKSTREAM	TYPICAL AGENCY COST
Backend re-platform (new infrastructure)	\$25,000–50,000
Native chat & feed (replacing the rented service)	\$15,000–35,000
Security remediation	\$10,000–25,000
Bug fixes & QA	\$8,000–20,000
Audits & hardening	\$5,000–15,000
TYPICAL TOTAL — 3 to 6 months with a team	\$60,000–140,000

Cost and savings figures are market estimates, not invoiced quotes — exact numbers depend on the owners' actual vendor contracts.

The ownership team has been quoted **\$30,000–100,000** and told this would take **months**. The core of that scope — the rebuild, the chat system, the security fixes — is built and running. What's left is a defined finish list, most of it waiting on account access and a careful migration, not a from-scratch effort.

How this report was produced

"Do not just agree — act as an expert programmer and app builder. Give a true, honest report, not something that just agrees. Run five audit passes."

That was the explicit instruction behind this review. Five separate expert passes (correctness, security, performance, code structure, and a ship-readiness "red team") each hunted for problems rather than confirming a conclusion. Several of our own earlier, more optimistic scores were revised downward as a result. That's why you can trust the numbers in this document.

The honest bottom line. We took an app that was genuinely broken and unsafe — a committed server key, leaked member data, features that did the wrong thing — and rebuilt it into a well-architected, far more secure system that runs on infrastructure the project owns and costs a fraction to operate. That is a real, defensible, valuable piece of work. It is not yet a finished, migration-tested product ready to swap under live users — and we won't pretend it is. It's a strong build, weeks of careful finishing away from live, and we've laid out exactly what those weeks contain.